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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-1-.1/1.1 I N ORANGE COUNTY I N DANA PO NT AT 0.9 PETERSON CHASE GENERAL THAI, DANH $291,240 05/31/05 0%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT  ENG NEERI NG CONSTRUCTI ON, I NC. 2491 E. ORANGETHORPE $0 06/ 08/ 05 0%
ACST- PO01- (519) 1.7 KM VWEST OF ROUTE 1 AND 5 1792 KAI SER AVENUE AVE. $0 01/18/06 0
PHG- PO01- (519) SEPARATI ON FULLERTO, CA 92831
| NSTALL ADVANCED WARNI NG SI GN | RVINE, CA (714) 680- 7829
HB1 WPCP
12- ORA-1-19.8/23.7 I'N ORANGE COUNTY I N NEWPORT BEACH AND EXCEL PAVI NG COVPANY 2230 RAMADAN, Kl FAH $1, 194,343 05/20/05 0%
12- 060004 HUNTI NGTON BEACH FROM OLD NEWPORT LEMON AVENUE LONG BEACH, CA. 15700 TUSTI N VI LLAGE $0 06/ 02/ 05 0%
BOULEVARD TO ROUTE 39 90806 VAY $0 11/07/05 0
ASPHALT CONCRETE OVERLAY TUSTIN, CA. 92780
(949) 279- 8625
HMVL WPCP
(562) 599- 5841
12-ORA-5-11.4/11. 4 I'N ORANGE COUNTY | N SAN JUAN DEBRUI N CONSTRUCTI ON | NC. BERRI CS, JOSE $689, 266 06/ 17/05 0%
12- 0H0084 CAPI STRANO AT TRABUCO CREEK BRIDGE P.O. BOX 1355 3190-J Al RPORT LOOP $0 07/06/05 0%
BRI DGE DECK REHABI LI TATI ON DRI VE $0 0
FRENCH CAMP, CA. 95231 COSTA MESA, CA 92626
(714) 556- 3869
HVB WPCP
12- ORA-5-21.8/30.9 I'N ORANGE COUNTY I N TUSTIN, | RVINE ALL AMERI CAN ASPHALT JOUBEEN, JAY $420, 615 05/31/05 56%
12- 0H0154 AND SANTA ANA AT VAR OUS LOCATIONS  P. O BOX 2229 15700 TUSTI N VI LLAGE $25,674 06/ 16/ 05 6%
RESURFACE RAMPS AND LANES WAY, TRAI LER #3 $25,674 09/ 20/ 05 0
CORONA, CA 92878-2229 TUSTI N, CA 92780
(714) 558- 4062
HML WPCP
12- ORA-5-26.6/26. 6 I' N ORANGE COUNTY I N I RVINE AT CULVER | NSPECTI ON ENG NEERI NG NAJM ELIE $140,098 12/20/04 100%
12- 0404 DRI VE 2973 HARBOR BLVD, SUI TE 516 2491 E. ORANGETHORPE $88, 773 01/13/05 67%
AClI M 005 -(921) MODI FY TRAFFI C SI GNAL AVENUE $70,083 08/26/05 0
G 005 -(921) COSTA MESA, CA 92626 FULLERTON, CA 92831
(714) 680- 7826 OVER RUN
HB1 WPCP
12- ORA-5-29.9/29.9 I' N ORANGE COUNTY I N TUSTI N FROM TDS ENG NEERI NG NAJM ELIE $188,372 09/29/04 100%
12- 0C4704 NEWPORT AVENUE OVERCROSSI NG TO ROUTE 2899 AGOURA RD, SUITE 171 2491 E. ORANGETHORPE $201, 676 10/ 07/ 04 99%
ACl M 005 -(919) 5 AND 55 SEPARATI ON AVE $0 08/10/05 0
G 005 -(919) RELOCATE EXI STI NG CROSSWALK SI GN VESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831 08/ 10/ 05
AClI M 005 -(919) (714) 680- 7826 OVER RUN

HB1

WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE VEST LANDSCAPE I NC.  ZI AEl AN, GHASSEM $1, 839,848 08/15/02 66%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI OUS 7371 WALNUT AVENUE 15700 TUSTIN VI LLAGE $1, 813,375 09/ 05/ 02 96%
STPL- 6212- (005) LOCATI ONS VAY #2 $3,250 01/ 05/ 07 0
ER- 6212- (005) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
(949) 279- 8468
HE13 SWPPP
12-ORA-5-7/15.6 I'N ORANGE COUNTY I'N SAN CLEMENTE, SANR J. NOBLE COVPANY BERRI OS, JOSE $205,813 05/20/05 29%
12- 0H0124 JUAN CAPI STRANO, M SSION VIEJO AND  P.O. BOX 620 3190-J Al RPORT LOOP $174, 682 06/ 01/ 05 80%
LUGUNA NI GUEL AT VARI QUS LOCATI ONS DRI VE $174, 682 10/ 07/ 05 0
ASPHALT CONCRETE OVERLAY ORANGE, CA 92856 COSTA MESA, CA 92626
(714) 556- 3869
HML WPCP
12-ORA-55-4.7/4.7 I'N ORANGE COUNTY | N COSTA MESA AT BEADOR CONSTRUCTI ON COVPANY, RAMADAN, KI FAH $407,700 05/ 26/ 05 63%
12- 0G8304 ROUTE 55 AND 73 SEPARATI ON I NC. 15700 TUSTIN VI LLAGE $93, 550 06/ 08/ 05 23%
REPAI R HI NGES AND BEARI NG PADS 26320 LESTER Cl RCLE VAY $91, 100 09/ 26/ 05 0
TUSTIN, CA 92780
CORONA, CA 92883 (949) 279- 8625
HVB WPCP
12-ORA-55-11.6/12 I'N ORANGE COUNTY I'N TUSTIN FROM 0.3 BEADOR CONSTRUCTI ON COVPANY  RAMANATHAN, KUGAN $2,506,300 06/17/05 0%
12- 0F2604 KM SOUTH 17TH STREET OVERCROSSI NG TO ATTN. DAVI D BEADCR 15700 TUSTIN VI LLAGE $1,200 07/06/05 0%
ACST- P055- ( 044) 0.3 KM NORTH OF 17TH STREET 26320 LESTER Cl RCLE VAY #2 $1,200 05/11/06 0
PH- PO55- ( 044) OVERCRGSSI NG TUSTIN, CA 92780
RESURFACE EXI STI NG HI GHWAY CORONA, CA 92883 (714) 558- 4354
HB1 WPCP
12-ORA-57-14.8/14. 8 I'N ORANGE COUNTY IN ANAHETM AT EAST C T AND F, INC THAI, DANH $260, 148 11/03/04 76%
12- 0G36U4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $207,309 11/17/04 80%
ACST- PO57- ( 049) MODI FY TRAFFI C S| GNAL AVENUE $50, 489 09/ 22/ 05 0
PHG- PO57- ( 049) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
(714) 680- 7829
HB1 WPCP
12-ORA-57-17.4717.8 I'N ORANGE COUNTY I'N FULLERTON FROM  TDS ENG NEERI NG THAI, DANH $405,120 11/09/04  100%
12- 04204 0.3 KM SOUTH OF NUTWOOD AVENUE 2899 AGOURA RD, SU TE 171 2491 E. ORANGETHORPE $400,379 11/19/04 oo
ACST- P057- (050) UNDERCRCSSI NG TO 0.3 KM NORTH OF AVENUE $0 08/15/05 0
PHG- PO57- ( 050) NUTWOOD AVENUE UNDERCROSSI NG WESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831 08/ 15/ 05
MODI FY RAVP METER SI GNAL (714) 680- 7829 PLANT EST

HB1 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-73-11.7/16.9 I'N ORANGE COUNTY NEAR LAGUNA NI GUEL SRD ENG NEERI NG, [ NC. AMUTHASAKARAN, KAUSI $693, 079 08/02/05 0%
12- 0C9864 AT VARI OUS LOCATI ONS 3578 EAST ENTERPRI SE DRI VE 3190-J Al RPORT LOOP $0 08/18/ 05 0%
ACNH- P073- (077) UPGRADI NG COVPOST STORM WATER DRI VE $0 03/ 03/ 06 0
ANAHEI M CA 92807 COSTA MESA, CA 92626
(714) 556- 1334
HA42 SWPPP
12-ORA-73-12.5/21.6 'N ORANGE COUNTY AT VARI OUS LOCATIONSD. W POMELL CONSTRUCTI ON, | NCRAMADAN, KI FAH $1,139,998 09/30/04 88%
12- 0C9874 STORM WATER DRAI NAGE | MPROVEMENTS $1, 139,678 10/18/04 955
ACNH- P079- (070) $163, 496 09/ 14/ 05 0
(714)567- 6159
HA42 SWPPP
12-ORA-73-16. 8/ 16. 8 N ORANGE COUNTY I'N LUGUNA BEACH AT P P C CONSTRUCTION TNC $698, 405 07/28/05 0%
12- 0C9854 ROUTE 73 AND 133 SEPARATI ON 336 N CENTRAL AVENUE SUI TE 10 $0 08/11/05 0%
RETROFI T COMPOST STORM WATER FI LTER $0 0
GLENDALE CA 91203
(818) 662- 8040
HA42 SWPPP
12-ORA-73-21.5/21.5 'N ORANGE COUNTY I'N TRVINE AT NEWPCRT P & D LANDSCAPE MANAGENVENT HONG, JOAN $185,601 02/17/05 9%
12- 0GR2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTIN VI LLAGE $36, 674 02/ 25/ 05 20%
M TI GATI ON PLANTI NG AND | RRIGATION 999 TOAN AND COUNTRY FLR 4 VAY $6, 722 12/ 09/ 10 0
TUSTIN, CA 92780
ORANGE, CA 92868 (949) 279- 8741
HA25 WPCP
12-ORA-73-22.4127.7 I'N ORANGE COUNTY N COSTA MESA, D WPOWELL CONSTRUCTION, INC. MAHDAVI, SAEED $2,113,375 07/05/05 3%
12- 0G3504 I RVI NE AND NEWPORT BEACH AT VARIOUS P.O BOX 1406 3190-J Al RPORT LOCOP $58,581 07/ 20/ 05 3%
ACST- X059- ( 042) LOCATI ONS DRI VE $58,581 04/ 27/ 06 °
PHG- X059- ( 042) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92334 COSTA MESA, CA 92626
(714) 556- 9324
HB1 SWPPP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I'N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOAN $2,077,149 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 856,531 07/ 22/ 02 0%
ACNH P091- (110) SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $8,357 07/25/07 0
AVENUE TO VEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST

HA25 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND BELAI RE WEST LANDSCAPE, | NC HONG, JOHN $1,210,680 06/26/02 0%
12- 076004 ORANGE AT VARI QUS LOCATI ONS P. O BOX 6270 741 E. BALL RD. #100 $1, 180,953 07/12/02 0%
ACNH X059- (039) PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $3,300 06/ 12/06 0
BUENA PARK, CA 90622 (949) 735-5729
PLANT EST
HA25 SWPPP SATI S
12- ORA-91-9.0/10.1 I'N ORANGE COUNTY I N ANAHEI M FROM 0. 4 MCM CONSTRUCTI ON | NC. JOUBEEN, JAY $2, 220,287 02/11/05 100%
12- OF5704 KM EAST OF ROUTE 55 AND 91 SEPARATI ONP O BOX 620 15700 TUSTI N VI LLAGE $2,174,140 02/23/05 97%
TO LAKEVI EW AVENUE OVERCRGSSI NG NORTH HI GHLANES, CA VAY $70,806 12/13/05 0
CONSTRUCT SOUND WALLS AND BARRI ERS 955660 TUSTIN, CA 92780
HB311 WPCP
12- ORA-91-13.5/14.7 I'N ORANGE COUNTY I N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1,379,738 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI RERGOSI ON CONTROL | NC. 15700 TUSTI N VI LLAGE $1, 288,335 07/03/02 0%
ACNH- P091- ( 109) CANYON ROAD TO 0.5 KM EAST OF WEIR 7177 BROCKTON AVE, SUITE 220 wAY #4 $0 07/17/06 0
CANYON ROAD TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON RI VERSI DE, CA 92506 (714) 688- 1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON EMAM  KAMRAN $22,203,170 12/06/02 72%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SU TE 101 15510 ROCKFI ELD $16, 312,739 12/16/02 73%
ACST- P133- (010) SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUI TE A $27,509 08/ 02/ 06 °
P- P133- (010) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
W DEN AND REALI GN H GHWAY (949) 598- 3588
HA22 SWPPP
12- ORA-241-27.9/38.7 I'N ORANGE COUNTY ON ROUTE 241 FROM PMR. J. NOBLE COVPANY ZI AEl AN, GHASSEM $2, 144,000 05/02/05 68%
12-0H2114 27.9TO PM 38.7 P. 0. BOX 620 15700 TUSTI N VI LLAGE $2,113,303 05/03/05 99
COLD PLANE AND REPLACE W TH VWAY #2 $465, 086 09/ 01/ 05 0
RUBBERI ZED AC ORANGE, CA 92856-6620 TUSTI N, CA 92780
(949) 279- 8468
201120
12- ORA- 405-.4/2 I'N ORANGE COUNTY IN I RVINE FROM 0.6  PETERSON- CHASE CONSTRUCTI ON MANSCOURI, HOSSAI N $1, 335,811 07/01/05 17%
12- 092604 KM NORTH OF ROUTE 5 AND 405 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $5,250 07/18/05 0%
ACI M 405 - (925) SEPARATI ON TO ROUTE 133 AND 405 DRI VE $5,250 12/09/05 0

HB1 WPCP

SEPARATI ON
W DEN EXI STI NG FREEWAY

I RVINE, CA 92614-5706

COSTA MESA, CA 92626
(714) 556- 2031
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District 12
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-405-5.9/7.7 I'N ORANGE COUNTY IN TRVINE FROM 0.2 ORTI Z ENTERPRI SES MAHDAVI,  SAEED $6, 561, 402 07/16/03 100%
12- 086204 KM NORTH OF CULVER DRI VE 6 CUSHI NG, STE. 200 3190 J Al RPORT LOOP $6, 665, 885 07/ 21/ 03 100%
ACNH- 405 - (903) OVERCROSSI NG TO 0.2 KM SOUTH OF DR. $0 07/22/05 0
| -405 - (903) MACARTHUR BOULEVARD OVERCROSSI NG I RVINE, CA 92618 COSTA MESA, CA 92626 07/ 22/ 05
W DEN EXI STI NG H G-MAY (714)556-9324 COVPLETED
HB4N SWPPP
12-ORA-405-7.6/9.6 N ORANGE COUNTY TN TRVINE, SANTA ANAC C MEYERS, INC. 1822 S. NADERI, ARSALAN $37,801,832 06/09/99 76%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KMLEW S STREET ANAHEI M CA 92805660 BAKER ST., SUI TE $38, 379, 113 06/ 18/ 99 99%
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 949 222-0522 377 $0 05/31/06 0
REDHI LL AVE UC A COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (714) 438-8041
HE11 SWPPP
12-ORA-405-7.6/9.6 N ORANGE COUNTY TN TRVINE, SANTA MCM CONSTRUCTI ON, T NC. P.OWLLIAMJ. G LCHRIST $57,558, 117 12/ 27700 58%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM BOX 620 151 KALMUS DRI VE, $57, 883,929 01/11/01 96%
STP-5312- (031) 0.1 KM'S OF RTE 405/55 SEP TO BEAR ST 6413 32ND STREET SU TE A- 102 $516, 269 09/ 01/ 06 0
LN-5312-(031) CC AND ON RTE 55 FROM NORTH HI GHLANDS, CA 95660- COSTA MESA, CA 92626
HOV CONNECTOR AND | MPROVEMENTS 0620 (714) 751- 2277
HB4 SWPPP
12-ORA-405-10. 2/12. 4 I'N ORANGE COUNTY TN COSTA MESA ON RTE MCM CONSTRUCTI ON T NC. TABAR, MEHRDAD (T SAAC) $42,073,821 01/10/01 100%
12- 083804 405 FROM BEAR ST OCC TO 1.1 KMWOF  P. O BOX 620 15700 TUSTIN VI LLAGE $42, 342,890 01/18/01 98%
ACl M 405 - (890) HARBCR BLVD UC AND ON RTE 73 FROM 0.5 WAY $33,828 07/14/ 06 °
ACl M 405 - (890) KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780
STPL- 6212- (008) W DEN FREEWAY (714) 558- 4023
HBS SWPPP
12-ORA-405-12.5/12. 7 N ORANGE COUNTY IN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAMES $1,483,132 06/ 28/ 05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA ENG NEERI NG CONST., |NC. 3190-J Al RPORT LOOP $0 07/11/05 0%
ACI M 405 - (924) ANA RIVER BRIDGE TO 0.7 KM SOUTH OF 1792 KAl SER AVENUE DRI VE $0  04/17/07 °
ACl M 405 - (924) WARD STREET OVERCRGOSSI N COSTA MESA, CA 92626
W DEN AND MODI FY RAMP I RVINE, CA 92614 (714) 556- 8202
HB1 SWPPP
12- ORA-405-15.9/16. 3 I'N ORANGE COUNTY I'N HUNTI NGTON BEACH BEADCOR CONSTRUCTION CO., INC. TABAR MEHRDAD (1 SAAQ) $2,138,700 06/07/05 16%
12- 0A7614 AND VESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $258, 700 06/ 21/ 05 12%
ACI M 405 - (923) 0.2 KM NORTHVWEST OF NEW.AND STREET WAY $203, 772 03/ 29/ 06 °
ACI M 405 -(923) OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780
ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558- 4023

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-605-/1.6 I'N ORANGE AND LOS ANGELES COUNTI ES | NBANSHEE CONSTRUCTI ON CO, | NC. JOUBEEN, JAY $6, 056, 878 06/ 23/03 100%
12- 079204 ROSSMOOR AND LOS ALAM TOS AT VAR OUS 1600 E. STEEL ROAD 7291 GARDEN GROVE $5,478,951 07/09/03 90%
ACNH- 605 - (899) LOCATI ONS BLVD. SU TE M $0 08/22/05 0
I-605 -(899) W DEN EXI STI NG H GHWAY COLTON, CA 92324 GARDEN GROVE, CA 92841 08/ 22/ 05
ACNH- 605 - (899) (714) 891- 0834 OVER RUN
HB5 SWPPP

Totals: Authorized Final Amt: $199, 624, 036 Completed to Date: $180, 182, 271  Work This Month: $1, 979, 453
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Cnty Rt Pm Contract Page
12-0RA-1-.1/1.1 12- 0G3004
12- ORA-1-19.8/23.7 12- 060004
12- ORA-5-11.4/11.4 12- 0HO084
12- ORA-5-21.8/30.9 12- 0HO154
12- ORA-5-26. 6/ 26. 6 12- 0G6404
12- ORA-5-29.9/29.9 12- 0CA704
12- ORA-5-41.5/43.5 12-0126E4
12- ORA-5-/15.6 12- 0HO124
12-ORA-55-4.7/4.7 12-0G8304
12- ORA-55-11. 6/ 12 12- 0F2604
12- ORA-57-14.8/14.8 12-0G36U4
12- ORA-57-17.4/17.8 12- 04204
12- ORA-73-11.7/16.9 12- 0C9864
12- ORA-73-12.5/21. 6 12- 009874
12- ORA- 73-16. 8/ 16. 8 12- 0C9854
12- ORA-73-21.5/21.5 12- 0&704
12- ORA-73-22.4/27.7 12- 0G3504
12-ORA-91-6.4/8.6 12- 075404
12- ORA-91-8.5/9.5 12- 076004
12- ORA-91-9.0/10.1 12- 0F5704
12- ORA-91-13.5/14.7 12-075304

12- ORA-133-4.2/8. 1 12-1072U4
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Cnty Rt Pm Contract Page
12- ORA-241-27.9/38.7 12- 0H2114 4
12- ORA- 405-. 4/ 2 12- 092604 4
12- ORA-405-5.9/7.7 12- 086204 5
12- ORA-405-7.6/9.6 12- 069514 5
12- ORA-405-7.6/9.6 12- 06954 5
12- ORA- 405-10. 2/ 12. 4 12- 083804 5
12- ORA-405-12.5/12. 7 12- 0F5304 5
12- ORA- 405-15.9/16. 3 12- 0A7614 5
12- ORA-605-/1.6 12- 079204 6

Statement of Ongoing Contracts - Federal Aid

District 12
Federal Aid Category Bid + CCO Work Comp
-1 - FEDERAL Al D (| NTERSTATE) $47, 359, 934 $42, 897, 289
- F- FEDERAL Al D ( PRI MARY) $19, 118, 924 $17, 610, 335
-S FEDERAL Al D ( SECONDARY) $87,177, 318 $76, 677,512
- SH STATE H GHMAY $45, 967, 861 $42, 997, 135

District Total: $199, 624, 036 $180, 182, 271




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
12 $7, 154, 894
$7, 154, 894

Work completed this Period:
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